
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2014

ESTIMATE SUMMARY 07:52:56

CONTID: C19585R        ESTIMATE NO: 0003 PROG 2005

PCN: 19585R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHATFIELD STATE PARK RD IMPROV PERCENT TIME:

PROJECT NO: CCR600-438                    

CHATFIELD STATE PARK RD IMPROV Ph 7

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

53 CORPORATION, LLC PAY PERIOD ENDING 09/26/2014 DATE TIME STARTED 06/16/2014

216 Malibu Street DATE LET 04/03/2014 DATE WORK BEGAN 06/16/2014

 DATE AWARDED 04/29/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2014 DATE ACCEPTED

CASTLE ROCK CO 80109                  DATE NOTICE TO PROCEED 06/16/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,547,124.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,339,504.00 NON-PARTICIPATING 423,571.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,116.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

70.82%

451,417.66

423,571.76

423,571.76

422,455.24

$

$

$

$

15,500.00

1,080,206.59

1,095,706.59

0.00

1,095,706.59

-20,092.56

0.00

1,075,614.03

0.00

AMOUNT DUE 1,075,614.03 422,455.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 422,455.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.100

201-00000  
 

10,000.001.000

1,000.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 263.000

0.000

202-00035  
 

4,734.00263.000

0.00

263.000

LF  

18.00000

0015 Removal of Guard Post 5.000

0.000

202-00080  
 

600.005.000

0.00

5.000

EACH

120.00000

0020 Removal of Median Cover 83.000

0.000

202-00195  
 

664.0083.000

0.00

83.000

SY  

8.00000

0025 Removal of Curb and Gutter 238.000

0.000

202-00203  
 

1,428.00238.000

0.00

238.000

LF  

6.00000

0030 Removal of Concrete Pavement 11.000

0.000

202-00210  
 

770.0011.000

0.00

11.000

SY  

70.00000

0035 Removal of Asphalt Mat 13,123.000

0.000

202-00220  
 

32,807.5013,123.000

0.00

14,602.000

SY  

2.50000

0040 *Removal of Ground Sign 4.000

0.000

202-00810  
 

280.004.000

0.00

4.000

EACH

70.00000

0045 Obliterate Old Road 0.100

0.900

202-07000  
 

10,000.001.000

9,000.00

1.000

L S 

10,000.00000

0050 Unclassified Excavation (Complete In Place) 5,980.000

2,959.000

203-00010  
 

178,780.008,939.000

59,180.00

10,990.000

CY  

20.00000

0055 Proof Rolling 8.000

4.000

203-01100  
 

1,680.0012.000

560.00

20.000

HOUR

140.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

155.00000

0065 Potholing 14.000

0.000

203-01597  
 

2,940.0014.000

0.00

20.000

HOUR

210.00000

0070 Bed Course Material 0.000

27.000

206-01000  
 

2,565.0027.000

2,565.00

27.000

CY  

95.00000

0075 Topsoil 0.000

2,490.000

207-00205  
 

18,675.002,490.000

18,675.00

6,226.000

CY  

7.50000

0080 Erosion Log (8 Inch) 50.000

0.000

208-00007  
 

225.0050.000

0.00

50.000

LF  

4.50000

0085 Silt Fence 96.000

0.000

208-00020  
 

192.0096.000

0.00

1,400.000

LF  

2.00000

0090 Concrete Washout Structure 0.000

1.000

208-00045  
 

650.001.000

650.00

2.000

EACH

650.00000

0095 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,200.003.000

0.00

3.000

EACH

1,400.00000

0100 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

150.002.000

0.00

75.000

HOUR

75.00000

0105 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

380.002.000

0.00

75.000

HOUR

190.00000

0110 Erosion Control Supervisor 86.000

48.000

208-00205  
 

8,710.00134.000

3,120.00

150.000

HOUR

65.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Temporary Berms 11,876.000

0.000

208-00300  
 

11,876.0011,876.000

0.00

11,876.000

LF  

1.00000

0120 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

22.000

EACH

110.00000

0130 Relay Riprap 0.000

45.000

210-02900  
 

2,025.0045.000

2,025.00

100.000

CY  

45.00000

0135 Modify Manhole 0.000

1.000

210-04015  
 

1,600.001.000

1,600.00

1.000

EACH

1,600.00000

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

8.300

ACRE

700.00000

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.300

ACRE

2,200.00000

0150 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

8.300

ACRE

850.00000

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,660.000

LB  

2.50000

0160 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

700.000

SY  

3.00000

0165 *Herbicide Treatment 12.000

0.000

217-00020  
 

1,320.0012.000

0.00

40.000

HOUR

110.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 2,394.000

1,056.000

304-06007  
 

103,500.003,450.000

31,680.00

3,494.000

CY  

30.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

121.000

TON 

150.00000

0180 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 3,398.310

1,225.680

403-33741  
 

346,799.254,623.990

91,926.00

4,623.990

TON 

75.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

2,141.360

403-34741  
 

171,308.802,141.360

171,308.80

2,203.000

TON 

80.00000

0190 *Emulsified Asphalt (Slow-Setting) 110.000

2,080.000

411-10255  
 

6,570.002,190.000

6,240.00

2,190.000

GAL 

3.00000

0195 Geotextile (Separator) (Class 1) 117.000

0.000

420-00132  
 

234.00117.000

0.00

400.000

SY  

2.00000

0200 Riprap (9 Inch) 18.000

57.000

506-00209  
 

7,875.0075.000

5,985.00

75.000

CY  

105.00000

0205 Concrete Class B 0.000

6.000

601-01000  
 

6,000.006.000

6,000.00

6.000

CY  

1,000.00000

0210 Reinforcing Steel (Epoxy Coated) 0.000

108.000

602-00020  
 

648.00108.000

648.00

108.000

LB  

6.00000

0215 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

130.000

16.000

603-02305  
 

20,732.00146.000

2,272.00

146.000

LF  

142.00000

0220 38x24 Inch Reinforced Concrete End Section Elliptical 4.000

2.000

603-05130  
 

13,200.006.000

4,400.00

6.000

EACH

2,200.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Fence (Temporary) 328.000

0.000

607-11580  
 

656.00328.000

0.00

600.000

LF  

2.00000

0230 24 Foot Gate Twin (Special) 0.000

0.000

607-60424  
 

0.000.000

0.00

1.000

EACH

3,200.00000

0235 *Bituminous Bikeway 0.000

71.000

608-01500  
 

9,585.0071.000

9,585.00

71.000

TON 

135.00000

0240 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

44.000

EACH

55.00000

0245 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

4.000

EACH

55.00000

0250 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

19.000

SF  

22.00000

0255 *Timber Sign Post 4x4 Inch 0.000

0.000

614-00044  
 

0.000.000

0.00

361.000

LF  

19.00000

0260 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

2.000

EACH

350.00000

0265 *Construction Surveying 0.530

0.080

625-00000  
 

18,300.000.610

2,400.00

1.000

L S 

30,000.00000

0270 *Mobilization 0.600

0.400

626-00000  
 

66,000.001.000

26,400.00

1.000

L S 

66,000.00000

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

81.000

GAL 

100.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Pavement Marking Paint (Low VOC Solvent Base) 42.000

0.000

627-00012  
 

1,890.0042.000

0.00

81.000

GAL 

45.00000

0285 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

84.000

SF  

20.00000

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

108.000

SF  

20.00000

0295 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

170.00000

0300 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

725.00000

0305 *Flagging 776.000

252.000

630-00000  
 

23,644.001,028.000

5,796.00

1,800.000

HOUR

23.00000

0310 *Traffic Control Inspection 21.000

20.000

630-00007  
 

4,100.0041.000

2,000.00

41.000

DAY 

100.00000

0315 *Traffic Control Management 39.000

15.000

630-00012  
 

28,890.0054.000

8,025.00

75.000

DAY 

535.00000

0320 *Barricade (Type 3 M-A) (Temporary) 1.000

0.800

630-80335  
 

306.001.800

136.00

4.000

EACH

170.00000

0325 *Construction Traffic Sign (Panel Size A) 9.000

7.200

630-80341  
 

810.0016.200

360.00

18.000

EACH

50.00000

0330 *Construction Traffic Sign (Panel Size B) 0.500

0.400

630-80342  
 

54.000.900

24.00

2.000

EACH

60.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Construction Traffic Sign (Special) 41.500

33.200

630-80344  
 

1,419.3074.700

630.80

99.000

SF  

19.00000

0340 *Drum Channelizing Device 10.000

8.000

630-80360  
 

594.0018.000

264.00

40.000

EACH

33.00000

0345 *Traffic Cone 42.500

34.000

630-80380  
 

994.5076.500

442.00

300.000

EACH

13.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

-52,987.300

700-70012  
 

-52,987.30-52,987.300

-52,987.30

15,000.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 171.080

-606.040

700-70019  
 

-434.96-434.960

-606.04

30,000.000

F A 

1.00000

0375 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0380 F/A Erosion Control 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19585R-BID   ESTIMATE RUN 11/10/2014

PROJECT: CCR600-438                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:52:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0385 F/A Emergency Road Repairs 0.000

2,267.500

700-70035  
 

2,267.502,267.500

2,267.50

5,000.000

F A 

1.00000

CAT 1,080,206.59423,571.761,531,624.25CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0395 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 15,500.000.0015,500.00CURRENT AMT0400 $ $ $

$ 1,095,706.59423,571.76$1,547,124.25$CURRENT AMTPROJECT TOTAL


